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GENERAL OBLIGATION BOND - MEASURE òJó 

ÁVoters in the District approved the passage of general obligation (G.O.) bond measure òJó in 

November 2010

Á The Bond is to improve the quality of education and expand career opportunities, by the means of 

acquiring, constructing, and improving classrooms and facilities, including vocational, career, and 

technical facilities, modernize outdated classrooms, and improve student access to computers and 

modern technology.



GENERAL OBLIGATION BOND - MEASURE òJó 

Á Priority 1 - Construction ofa Career Technical Training facility and remodeling of the existing buildings 

to house classrooms and labs for Police Officers Standards and Training, fire sciences, EMS training, 

laboratories for alternative energy, automotive repair, welding and other vocational training.

Á Construction of the 3100 & 3200 Building; Auto Technology & Laboratories Building in the 

Conceptual Phase.

Á Priority 2ñModernization of the existing Counseling Center, College Center, Multipurpose/Gym, 

Business/Data Processing, Library, and Health Sciences and other instructional areas to accommodate 

smart classrooms and updated technology. 

Á These facilities have or are going through a modernization.



GENERAL OBLIGATION BOND - MEASURE òJó 

Á Priority 3ñReplace 50-year-old plumbing, heating, cooling, and electrical systems to accommodate expansion of 

the college, and to provide modern classrooms and technology.This will include the conversion of campus air 

conditioning systems into a highly efficient centralized HVAC Chiller Plant.It would be significantly more 

efficient than existing systems which are reaching the ends of their useful lives. 

Á Building 200, 300, & 800 in the Construction Phase; HVAC Workstation in 400 Building

Á Priority 4ñConstruct a new technology/library building. This building not only will house IVCõs traditional library, 

it also will consolidate computer labs on campus that are now located in temporary buildings into one location. 

IVCõs current library will be converted into classrooms.

Á This item has been removed per the Comprehensive Master Plan, approved in July 2021.

Á Priority 5ñConstruct a new College Center with community meeting rooms to house student food services and 

other student offices.

Á This item has been removed per the Comprehensive Master Plan, approved in July 2021.



PROJECT STATUSES

Column1Project Name Current Status

1 DSPS Modular Substantially Completed - March 17 Ribbon Cutting

2 Academic Modernization In Construction, Phase 1 of 3

3 Interim Classroom Space Completed

4 HVAC - 700 In Construction, to be completed May 2022

4 HVAC - 1500 Substantially Completed

5 Transformers - Preschool & Gym Preschool - Completed; Gym - In construction, to be completed March 2022

6 Card Access (Door Replacement Phase) 10 of 13 doors completed, to be completed in April 2022

7 Nursing Modernization In Construction, to be completed May 2022

8 Plumbing Repairs On-going

9 Athletic Restrooms & Lighting & Border Link In the Design Phase

10 Auto Technology In the Conceptual Phase

11 Card Access (Mechanism Upgrades) In the Conceptual Phase

12 Deferred Maintenance - Tennis Court Rehabilitation In the Design Phase

13 Deferred Maintenance - Water Treatment Plant Currently reviewing Quotes 



PROJECT PICTURES


